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WEST VALLEY CITY, UTAH 
 

RESOLUTION NO._________________     
 

A RESOLUTION APPROVING CHANGE ORDER 
NO. 8 TO THE CONTRACT WITH ACE 
CONSTRUCTION FOR THE CONSTRUCTION OF 
THE GLENN WEAVER MEMORIAL PARK. 
 

 WHEREAS, West Valley City contracted with Ace Construction for the construction of 
the Glenn Weaver Memorial Park (the “Project”); and 
 

WHEREAS, during construction of the Project, increases in material and work quantities 
were added to accommodate for changes requested and deemed necessary; and  
 
 WHEREAS, the City Council of West Valley City, Utah, does hereby determine that it is 
in the best interest of the citizens of West Valley City to increase the contract amount in order to 
properly complete said Project; 
  
 NOW, THEREFORE, BE IT RESOLVED by the City Council of West Valley City, 
Utah as follows: 
 

1. Change order No. 8, in the amount of $45,000, is hereby approved and the City 
Manager is hereby authorized to execute said change order subject to final 
approval of the form of the document by the City Attorney’s Office.   

 
2. The contract between West Valley City and Ace Construction, originally in the 

amount of $886,612.47 and increased by $44,330.62 by Resolution No. 14-159, is 
hereby increased by an additional $45,000, for a total of $975,943.09. 

 
 PASSED AND APPROVED this_______day of___________________, 2015. 
 

 WEST VALLEY CITY 
 

 
 

 _________________________________ 
 MAYOR 

 
ATTEST: 
 
 
 
_____________________________ 
CITY RECORDER 


